
## **CURRENT PERCENTAGE OF COMPLETION**

# SPRINT 2 = 100% OVERALL PROJECT = 22.22%



#### SPRINT PLANNING/PROGRESS UPDATE

MAY 2, 2025

Sprint – 2 focused a lot more on UI/UX prototyping and making mockups as we strive to make an aesthetically pleasing social media webapp. We divided the task so we can easily manage and complete it with haste.

There have been some revisions regarding the Work Breakdown Structure and Use Case, other than that all is well. We've created **Site Map, Mood Board, Low and High Fidelity and finally the UI Kit.** 

SPRINT RETROSPECTIVE MAY 2, 2025

#### What went well:

- Every single one of us collaborated with each other to achieve the common goal leading to a smooth workflow.
- All tasks were accomplished in a matter of time, leading to having no backlogs in future sprints

## What could be improved:

• Enhance further the UI/UX design to accommodate all types of users.

## What needs to be done:

- As of the moment of writing, all tasks and stuff have been completed for Sprint-2 and was uploaded in our group's project repository.
- Start preparing for the plan and coding of the front-end architecture which we will start off with the Home Page, Login page, Registration Page, and Social Login page.
- Finalize the UI/UX for the Home, Login, Registration, and Social Login page.