

CURRENT PERCENTAGE OF COMPLETION

SPRINT 9 = 80.56%%

OVERALL PROJECT = 80.56%%

+ New sub-item					
▼ Sprint 8	In progress				
Global Wall Backend	Done				
▶ API DEVELOPMENT	In progress				
Bug fixes	In progress				
Fix Functionality	In progress				
+ New sub-item					
▼ Sprint 9	In progress				
Quality Assurance Test	In progress				
User feedback	In progress				
Documentation	In progress				
Project Deployment	In progress				
API DEVELOPMENT	In progress				
Bug fixes	In progress				
Fix Functionality	In progress				
+ New sub-item					

SPRINT PLANNING/PROGRESS UPDATE

JUNE 21, 2025

During Sprint 9, our team concentrated on enhancing the backend functionalities of our project. We successfully developed and integrated the "create-post" API, ensuring seamless connectivity with the database. This advancement allows for efficient post creation and storage within our system.

In parallel, we collaborated with other teams to progress on the OAuth implementation. While significant strides have been made, the OAuth integration remains a work in progress and is not yet fully operational.

SPRINT RETROSPECTIVE

JUNE 21, 2025

What went well:

- The Email Verification form was implemented successfully, along with all final feature refinements.
- Coordination with the Hershive and Heybleepi Group on OAuth integration demonstrated the client-side collaboration.
- The **DDOS contingency plan** was successfully implemented, enhancing the project's preparedness for potential external attacks.

What could be improved:

- The team should improve prioritizing the project's development especially the backend
- Make hastes with the development of the project.

What needs to be done:

- As of now, we must tackle and finish the remaining backend stuff which is the get-user API and the share posting with other social media.
- Ensure all functional features are thoroughly tested and documented.
- As of now, we must tackle and finish the remaining backend stuff which is the get-user API and the share posting with other social media.
- Continue the testing and polishing of the front-end for better user experience.
- Build a solid and also accomplish the core feature functionality of the social media project.