

CURRENT PERCENTAGE OF COMPLETION

SPRINT 8= 85.71%

OVERALL PROJECT = 82.14%

SPRINT PLANNING/PROGRESS UPDATE

JUNE 14, 2025

Sprint – 8 In this sprint, our group focused much more on the API side of the project, we focused to tackle the create-post api and database connection. It pretty much works now. We've also collaborated to the other groups for the development of OAuth but it still not finished.

SPRINT RETROSPECTIVE

JUNE 14, 2025

What went well:

- We are having progress to the most crucial stuff of this project, the functionality of the social media is getting somewhere, although it's pretty slow.

What could be improved:

- The team should improve prioritizing the project's development especially the backend
- Make hastes with the development of the project

What needs to be done:

- As of now, we must tackle and finish the remaining backend stuff which is the OAuth and the shareposting with other social media.
- Continue the testing and polishing of the front-end for better user experience.
- Build a solid and also accomplish the the core feature functionality of the social media project