

CURRENT PERCENTAGE OF COMPLETION

SPRINT 10= 62.5%

OVERALL PROJECT = 85.14%

SPRINT PLANNING/PROGRESS UPDATE

JUNE 28, 2025

Sprint – 10

SPRINT RETROSPECTIVE

JUNE 28, 2025

What went well:

- The OAuth is now up and running
- The Session based authentication have now a progress but yet until now it's still under development.
- The test matrix is now uploaded (which is still under testing and further changes)

What could be improved:

- The team should improve prioritizing the project's development especially the backend
- Make hastes with the development of the project

What needs to be done:

- As of now, we must tackle and finish the remaining backend stuff which is the session based authentication as it is very crucial for the account in social media
- Continue the testing and polishing of the front-end for better user experience.
- Improve the front-end furthermore