

CURRENT PERCENTAGE OF COMPLETION

SPRINT 6= 71.42%

OVERALL PROJECT = 60.71%

▼ Sprint 6	• Done		05/25/2025 → 05/31/2025	High
▼ API Delopment	• Done			
get-user-data	• Done			
+ New sub-item		Comment		
▼ Backend of each module	• Done	OPEN		
Sign-up	• Done			
Login	• Done			
+ New sub-item				
▼ Finalize UI/UX [RESPONSIVE]	• Done			
Responsiveness	• Done			
Polishing	• Done			
+ New sub-item				
Backend Polishing	• Done			
Database Configuration	• Done			

SPRINT PLANNING/PROGRESS UPDATE

MAY 31, 2025

Sprint – 6 was now over and we pretty much have completed most of the tasks for this sprint yet we still haven't finished it, so the plan is to carry over it to the next upcoming sprint which is sprint 7. What we've done in this sprint was both on backend and frontend. We have now a working Log in and Sign-up module with google sign in configuration also. It also now is connected to the backend database

SPRINT RETROSPECTIVE

MAY 31, 2025

What went well:

- Every single one of us collaborated with each other to achieve the common goal leading to a smooth workflow.

What could be improved:

- The team should improve prioritizing the project's development especially the functionality
- Make hastes with the development of the project

What needs to be done:

- As of now, we must tackle and finish the remaining API's which is the create post and get token API.
- Continue the testing and polishing of the front-end for better user experience.
- Build a solid and also accomplish the the core feature functionality of the social media project