

CURRENT PERCENTAGE OF COMPLETION

SPRINT 7= 83.33%

OVERALL PROJECT = 69.64%

▼ Sprint 7	● Done	
WYSWYG Editor	● Done	
▶ API Polishing  OPEN	● Done	
Server Setup Implementation	● Done	
Frontend and Backend Testing	● In progress	 Mikka Esparagoza
▶ API DEVELOPMENT	● Done	
Global Wall Backend	● Done	
	● Not started	

SPRINT PLANNING/PROGRESS UPDATE

JUNE 7, 2025

Sprint – 7 was now over and we pretty much have completed most of the tasks for this sprint yet we still haven't finished it, we focused on the creation of post and the global wall optimization we have also deployed our database and entire codebase in our host service provider so we can work together

SPRINT RETROSPECTIVE

JUNE 7, 2025

What went well:

- Every single one of us collaborated with each other to achieve the common goal leading to a smooth workflow.

What could be improved:

- The team should improve prioritizing the project's development especially the functionality
- Make hastes with the development of the project

What needs to be done:

- As of now, we must tackle and finish the remaining API's which is the create post and get token API.
- Continue the testing and polishing of the front-end for better user experience.
- Build a solid and also accomplish the the core feature functionality of the social media project