

CURRENT PERCENTAGE OF COMPLETION

SPRINT 12= 62.5%

OVERALL PROJECT = 85.14%

SPRINT PLANNING/PROGRESS UPDATE

For this sprint, most of the task are composed from previous sprints and we are working hard with speed so that we can catch-up before the project's deadline, we assure that we will spend the one last remaining week to go and spend time to finish this project.

We are prioritizing the major hindrance and problems that are holding us back, by coding and solving on how we can achieve and do some work-around for this project. We are working continuously with other social media groups on how we can collaborate and do the project much efficiently. We are collaborating with other groups to make the share-post with other social media a feasible.

We are currently running out of time and we must stay focused and work twice as hard so that this project would be a success. I hope you do understand how big for us this project is and we are deeply apologizing for the shortcomings of our group.

JULY 5, 2025

Sprint – 12

SPRINT RETROSPECTIVE

JULY 5, 2025

What went well:

- The Share Posting with other groups now have some progress

What could be improved:

- The team should improve prioritizing the project's development especially the backend
- Make hastes with the development of the project
- Participate regularly during project development

What needs to be done:

- As of now, we should do some refurbishing to the project and also finalizing most of the features so that we can continue to the testing phase
- Continue the testing and polishing of the front-end for better user experience.
- Improve the front-end, make it user-friendly, user-intuitive, and aesthetically appealing,