CURRENT PERCENTAGE OF COMPLETION

SPRINT 3 = 100%
OVERALL PROJECT = 26.78%

SPRINT PLANNING/PROGRESS UPDATE

MAY 9, 2025

Sprint – 3 was pretty quick, we've done pretty much all the necessary documents for the project.

Our team also have significantly improved the UI/UX draft to make it more aesthetically pleasing. Other than that, it all went well.

SPRINT RETROSPECTIVE
MAY 2, 2025

What went well:

- Every single one of us collaborated with each other to achieve the common goal leading to a smooth workflow.
- All tasks were accomplished in a matter of time, leading to having no backlogs in future sprints

What could be improved:

- The team should improve prioritizing the project and avoiding procrastination

What needs to be done:

- As of the moment of writing, all tasks and stuff have been completed for Sprint-3 and was uploaded in our group's project repository.
- Start preparing for the plan and coding of the front-end which we will start off with the Home Page, Login page, Registration Page, and Social Login page.
- Finalize the UI/UX for the Home, Login, Registration, and Social Login page.