
### **CURRENT PERCENTAGE OF COMPLETION**

## SPRINT 4 = 100% OVERALL PROJECT = 39.28%



# SPRINT PLANNING/PROGRESS UPDATE MAY 16, 2025

 $Sprint-4\ this\ sprint,\ we\ pretty\ much\ integrated\ most\ of\ the\ UI/UX\ we\ designed\ using\ Figma.$ 

Our group integrated most of the frontend stuff for this project

# SPRINT RETROSPECTIVE MAY 16, 2025

#### What went well:

- Every single one of us collaborated with each other to achieve the common goal leading to a smooth workflow.
- All tasks were accomplished in a matter of time, leading to having no backlogs in future sprints

### What could be improved:

• The team should improve prioritizing the project and avoiding procrastination

• Each one of us should improve the way how we write code, we should make it READABLE.

### What needs to be done:

- As of the moment of writing, all tasks and stuff have been completed for Sprint-4 and was uploaded in our group's project repository.
- Start preparing for the next sprint and coding of the front-end (Improvement) and backend which we will start off